EXHIBIT 300 Ull 015-000000369

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2012-02-27

Date of Last Change to Activities: 2012-08-17
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-27
Date of Last Exhibit 300A Update: 2012-08-31
Date of Last Revision: 2012-08-17

Agency: 015 - Department of the Treasury Bureau: 45 - Internal Revenue Service
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Foreign Account Tax Compliance Act (FATCA)

2. Unique Investment Identifier (Ull): 015-000000369

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Foreign Account Tax Compliance Act (FATCA) project is a system being designed to
improve tax compliance by identifying U.S. taxpayers that attempt to shield/divert assets by
depositing funds in foreign accounts. The system will consist of a registration component and
a document matching component. FATCA legislation requires foreign financial institutions to
report to the IRS information regarding financial accounts held by U.S. taxpayers, or foreign
entities in which U.S. taxpayers hold a substantial ownership interest. The primary
beneficiaries of this investment are the federal government and the U.S. taxpayers. FATCA
will allow the agency to increase International service and enforcement through examinations
of employment tax; specialty program audits, individual audits, business audits and criminal
investigation case closures ensuring taxpayers meet their tax obligations.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The number of business and individual returns with international activity continues to
increase. According to the Department of the Treasury Report on Foreign Portfolio Holdings
of U.S. Securities dated June 30, 2009, the total long-term and short-term foreign holdings of
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U.S. securities grew from $4.3 billion in June 2002 to $9.6 billion in June 2009 (Filings of
Form 1042-S, Foreign Person's U.S. Source Income Subject to Withholding). The total U.S.
source income, income where the activity for which the payment is being made is in the U.S.,
was $139.6 million in tax year 2000 and $646.5 million in tax year 2007, an increase of 363
percent. This growth creates two areas of concern for the tax administration: (1) U.S.
taxpayers avoiding taxation by shielding their identity using foreign accounts; and (2) foreign
citizens benefiting from withholding rates that they are not entitled to use. FATCA will allow
the agency to begin to address both of these areas of noncompliance. In the event that the
FATCA project is not fully funded the agency will rely on voluntary disclosure initiatives to
address noncompliance among US taxpayers, or foreign entities in which U.S. taxpayers hold
a substantial ownership interest. However, the bureau will be limited in enforcement activities
related to taxpayers using foreign accounts. Note: IRS's previous voluntary disclosure efforts
to address noncompliance through offshore accounts resulted in collection of more than 4.4
billion dollars.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

This investment's accomplishments in FY2011 were: -FATCA Charter Approved -FATCA
Governance Board Established -FATCA Project Exited Milestone 0/1/2 (Planning and
Initiation Phase).

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

This investment's planned accomplishments in FY2012 are: Continue activities for FATCA
Release 1 - Foreign Financial Institution (FFI) registration component: An online registration
application will be developed and deployed to allow foreign financial institutions (FFIs) to
register and sign an agreement with the IRS. Once implemented, the document matching
component will allow the agency to begin enforcement activities on U.S. taxpayers that have
avoided paying taxes by using foreign accounts. -Develop applications in support of the
initiative -Update and obtain required infrastructure hardware and software -Obtain Security
Certification and Accreditation for the applications -Deployment activities Planned
accomplishments for FY2013 are: Begin activities for Initiation and Planning Phase and
Requirements and Design Phase for FATCA Release 2 - Document Matching component:
Applications will be developed and deployed to allow matching of individual, business and
corporate tax returns against 1099 like documents submitted by the foreign financial
Institutions.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$0.0
$0.0

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.1
$0.1
$0.0
$0.0

$0.1
$0.1

$0.0

0.00%

$7.0
$3.1
$10.1
$0.0
$0.0

$10.1
$3.1

$0.0

0.00%

$0.9
$5.2
$1.8
$7.9
$2.6
$0.9
$3.5

$11.4

$2.7
17

Page 4 /9 of Section300

Date of Last Revision: 2012-08-17

Exhibit 300 (2011)



EXHIBIT 300 Ull 015-000000369

2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 2050 TIRNOO6D000 TIRNOO06D0001 2050
130030 3
Awarded 2050 TIRNOO06D000 TIRNO06D0002 2050
260035 6

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
EVM is not a requirement for contract TIRNO06D000260035 because the vendor is not performing DME work, they are only providing PMO
support.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-17

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

2477 FATCA Release 1 FATCA Release 1 is an online
registration system developed to
improve compliance on tax
returns where taxpayers hold
foreign financial accounts.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
($M) (in days)

2477 FATCA Release 1

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (LCEVED) (%)

2477 Requirements and This activity consists 2012-03-15 2012-03-15 2012-03-15 0.00%
Design of validating high-level
requirements for
accuracy
completeness,
validity, and
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2477

2477

2477

2477

Environment
Acquisition and Setup

Security Certification
and Accreditation

Coding, Testing, and
Deployment

PMO Tasks and
Activities

attribution;
Determining the
technology
architecture solution
required for
implementing this
intiative.

This activity consists
of acquiring and
setting up the required
hardware and
software in support of
this legislative
initiative.

This activity consists
of obtaining the
required security
approval to deploy
FATCA system.

This activity consists
of coding and testing
all system
applications,
performing system
acceptability tests on
application
components, and
preparing code for
deployment.

This activity consists
of overall coordination
across IT
organizations to
ensure that the
FATCA legislative
initiatives are carried
out in accordance with
established
specifications,
schedules, and
budgets.

Key Deliverables

2012-10-31 2012-10-31 396
2012-12-03 2012-12-03 280
2012-12-03 2012-12-03 429
2013-03-29 2013-03-29 545

0.00%

0.00%

0.00%

0.00%
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

NONE
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